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(AAAAAAwCommentn This is the first report on the begimning of concreting

In late August 1955, 874 workers including 20C convicts were employed at
Allstedt airfield. 25X1

On 30 August, the VEB Ing Tiefbau Brandenburg held & work conference on
the construction site from which the following details were learned:

During the morning of 30 August, test concreting began. At 0600 on 31
August, the second test concreiing procedure began. A total of 1,100

square meters were to be covered with concrete. It was determined;

how much time would be required to transport the concrete from the
construction material yard to the comstruction site. Subsequently, the
individual gangs immediately started wotk, Every day, = total of 250

cubic meters of concrete were filled., When, on 31 August, about 1,000

square meters were completed, it was proved thet 600 cubic meters of concrete
could be filled later in 2 shifts. At first, work was done on one shift and,
after 14 days, 2 shifts began. After 31 August, the workers received their
Junch at the individual sites where they were employed. On 31 August, 25 |
convicts vere assigned %o concreting worke

1t wae lesrned on 7 Sepiember, that test concrsiing had been started during
the last week of August. The twst work was done in order to establish a

norm for the work speed etc. The construction staff at the site reguested
additional gangs for the comcreting work from the VEB Inr Tiefbeu

Brandenburg since several shifts were planned to be empiloyed. It was

jntended to complete concreting work before the pegitning of the frost period.

25X1

work at Allstedt airfield. The second %est concreting procedure indicates
that concreting work could possibly be completed within 4 menths. The
fulfillment of this plan depends on several difficulties, . including the
beginning of the frost period. It avpears doubtful if the runway with the
scheduled lemgth of 2,000 meters ond width of 60 meters will be completed
during 1955,
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